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SMM 0671 Alamos Canyon Prop 50 $         250,000.00 MRCA Need extension

SMM 0623
 Backbone Trail (Etz Meloy 
Motorway/Encinal Cyn. Road) Prop 50 $         125,000.00 MRCA Completed

NP 0703 Ballona Creek Overland Prop 50 $           60,000.00 Culver City

LRM held 3 public workshops, introduced the project concepts to the Culver City Unified 
School District Board of Education, completed project planning and design. Anticipates 
activities to be completed during 4th Quarter.

SMM 05057
Bell Creek-River Park 
Improvements Prop 50 $           50,000.00 MRCA Extension requested.  Minimal staff time charged to the project.

NP 03185 Center for Community Forestry Prop 50 $      1,000,000.00 Tree People Design complete.Plan check approved. Bid approved. Construction has begun.

SMM 0662

Charles and Lotte Melhorn 
Overlook, Phase II, Mullholand 
Scenic Parkway Prop 40 $           17,000.00 MRCA

Project construction documents are waiting for plan review. Anticipated completion 
March 2008.

NP 0674 Children's Nature Institute, Prop 50 $           50,000.00 

Children's 
Nature 
Institute Report not submitted.

SMM 0765 Coastal Slope Trail Prop 50 $      1,500,000.00 MRCA

Project ongoing.  Approximately $978,000 of the subject funding will be used during 
October 2007 to purchase the Strader parcel.  Several remaining pending acquisitions to 
be jointly funded with Los Angeles County are expected to close during late 2007.

SMM 868 Confluence Park

Prop 12, 
EEM and 
TEA $      4,730,000.00 MRCA

Prior to purchasing the Street Trees parcels, the City of LA must surplus the parcels.  
MRCA staff and the city continue to identify potential relocation sites for Street Trees.  
MRCA staff is reviewing the revised construction plans that were prepared by MLA and 
sub-consultants.  MRCA would like to go out to bid with the same park amenities 
excluding the central fountain to reduce development costs. 

SMM 0741 Devil's Canyon Prop 40 $335,000 MRCA
MRCA continued negotiations and coordination with the sellers.  One seller has backed 
out of the acquisition, the second seller is considering a revised offer.

SMM 0734 DMCA Pre Acquisition Services Prop 12 $           50,000.00 DMCA
Project is in beginning stages.  Additional direction will be given to staff at November 8, 
2007 DMCA meeting.

SMM 05017 Emergency Storm Response Prop 12 $         250,000.00 MRCA All projects still ongoing.

SMM 0618 1

Escondido Ramirez Canyon Trail 
Loop & Ramirez Canyon Trail 
Camp Project Planning and Design Prop 50 $         585,000.00 MRCA Ongoing.

SMM 0605 Franklin Canyon Park Prop 40 $         200,000.00 MRCA

MRCA staff continue to plan and coordinate significant improvements to the auditorium.  
Construction work in the auditorium consisted of repairing the roof, framing the walls, 
and installing new HVAC units.  Proposals for insulation, drywall, flooring, painting and 
additional electrical work are currently being evaluated.
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NP 0346 1
Glendale/Deukmejian Park 
Restoration Grant Prop 40 $      1,000,000.00 Glendale

Site work needed for preparation of construction drawing. Completion of approximately 
25% of construction documents. Preparation of outreach for community workshop.  
Change in schedule.  Design was delayed on month to await receipt of 2007 UBC 
changes, since there was possibility that code changes might have a significant effect on 
some aspects of the design work.

SMM 0660
Hansen Dam Recreational Area 
Parking Lot & Wetlands Restoration Prop 50 $           50,000.00 MRCA

Project report and EIR are complete.  Construction documents are pending a matching 
Prop O grant which has been approved.  Received approval of FTIP matching funding. 
Anticipated completion July 2008.

SMM 0482 2 Interpretation Prop 40 $      1,392,613.00 MRCA

Programs ongoing.  Programs include guided interpretive hikes, campfire programs, 
permanent informational kiosk displays, quarterly newsletter, development of trails maps,
and Junior Ranger guides.

SMM 0633 1 Interpretation (Ballona Wetlands) Prop 50 $         316,000.00 MRCA

Junior Ranger Saturday Interpretive programming began on March 10, 2007 ended May 
2007. Six public programs were offered at bridge entrance to wetlands including morning 
and evening programs. Access authorized from Dept. of Fish and Game for interpretive 
hikes received July 12, 2007.

SMM 0615
Interpretation (Chautauqua 
Program)

Conservanc
y Fund $           37,000.00 MRCA Programs ongoing.

SMM 0730
King Gillette Ranch Development 
and Interpretation Prop 40 $150,000 MRCA

Project in beginning stages.  A kitchen consultant has been scheduled to come out to 
evaluate the main kitchen in Wisdom Hall.  Food will be served to the children in the 
overnight field science program in the large room on the first floor of the Dormitory 
building.

SMM 0729
King Gillette Ranch Restoration and 
Protection Prop 50 $300,000 MRCA

Transferred from Soka University on July 29. Directional and regulatory signage 
installed.  Short term parking kiosks and trash cans installed.  Sensitive areas secured. 
Restoration staff is working on plan to clean up invasive species in the creek that runs 
through the property.
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NP 05091 Lindero Creek Open Space Prop 50 $         250,000.00 Agoura Hills

The open space land agreement, was unanimously approved by the City of Agoura Hills 
City Council in December 2006.  Escrow of the property is expected to close within the 
next two months as we await the State's final approval of the adjacent school site which 
would allow for the property to be sold.  This date was pushed back from our last status 
report as the State was forced to delay this review. The City has secured funds to 
purchase the land and complete the nature trail and amenities as proposed and is 
currently prepared to close escrow once the school district has completed their portion of 
the escrow process.

SMM 6116
Los Angeles River Center & 
Gardens Prop 40 $         289,950.00 MRCA Report not submitted.

NP 0615
Marr Ranch/Tapo Canyon 
Acquisition Prop 50 $         975,000.00 RSRPD Report not submitted.

NP 0663
Marsh Street Skate Park 
Landscaping Project Prop 40 $           60,000.00 

Los Angeles 
Neighborhoo
d Land Trust Completed

SMM 0745 Mentryville Prop 40 $         500,000.00 MRCA Project is in the beginning planning stages.

SMM 03130 Minor Capital Outlay Prop 40 $           65,394.00 MRCA
Remaining balance shall be used to purchase necessary fittings for the new water tank a
Sage Ranch Park.

SMM 0606
Minor Capital Outlay and Resource 
Protection Prop 40 $         468,800.00 MRCA

Painting of restrooms and picnic shade area completed at San Vincente Mountain Park. 
Painting and repairs of park recycling facilities at Wilacre Park.

SMM 0475 Minor Capital Outlay Improvements Prop 12 $         191,675.00 MRCA

2 weed whips purchased. MRCA staff has a large water tank and pump on order for 
Mentryville.  Delivery will be arranged in the next two months. Wilacre Park Trailhead 
Improvements:  Construction of the new section of the parking lot was completed. 

SMM 05055 Pacoima Wash Improvements Prop 50 $         500,000.00 MRCA

Staff has reviewed first set of landscape architecture consultant's construction 
documents, and has annotated requested corrections.  Draft project MOU has been 
drafted and both agencies.

SMM 0607 1 Project Planning and Design Prop 40 $         550,000.00 MRCA Report not submitted.
SMM 0464 4 Project Planning and Design Prop 50 $      1,070,000.00 MRCA Report not submitted.
SMM 05030 2 Project Planning and Design Prop 12 $         225,000.00 MRCA Report not submitted.

SMM 0478 2 Soka University  Acquisition Prop 40 $      6,000,000.00 MRCA
MRCA working on renovating Caretaker's residence, which is expected to be complete 
by the end of November.  

SMM 0743 Soledad Canyon Prop 12 $         124,000.00 MRCA

MRCA staff are working in conjunction with the City of Santa Clarita, the Riverside Land 
Conservancy, and SCWRCA to jointly fund and complete the acquisition.  A new 
appraisal is in progress.  Purchase offers expected late 2007.

NP 0651 Stough Canyon Feasibility Study Prop 40 $           50,000.00 
City of 

Burbank Project completed

SMM 0742 Tax Defaulted Parcels Prop 12 $         150,000.00 MRCA
Staff is coordinating Chapter 8 agreements with Los Angeles County for the purchase of 
multiple parcels. 
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SMM 6115 Temescal Canyon Improvements Prop 12 $         272,475.00 MRCA Project completed

NP 0640 The Great Wall Prop 50 $         375,000.00 

Social and 
Public Art 
Resource 

Center Report not submitted.

SMM 0673 Topanga Canyon small lot Prop 50 $         100,000.00 MRCA
All Los Angeles County responsibilities are complete, and staff expect that the County 
will send a final bill to MRCA before the end of 2007.

SMM 05033 Topanga Canyon Surplus Prop 50 $         110,000.00 MRCA
All Los Angeles County responsibilities are complete, and staff expect that the County 
will send a final bill to MRCA before the end of 2007.

SMM 0744 Towsley Prop 40 $         250,000.00 MRCA Project is in the beginning planning stages.

SMM 0641 Trails Restoration Prop 40 $         330,000.00 MRCA

Due to the absence of rain, and various environmental factors, no progress has been 
made on any trail restoration projects.    Trail restoration is expected to proceed during 
the coming quarter, weather conditions permitting.

SMM 0692 Tujunga Wash Prop 50 $100,000 MRCA Construction is scheduled to be substantially complete in November 2007. 

IA 003/06
Update of the Santa Monica 
Mountains Comprehensive Plan

Conservanc
y Fund 72,241.00$     UCLA Report submitted to the Conservancy Board

SMM 03147
Upper Las Virgenes (Ahmanson 
Ranch) Prop 50 $      6,539,400.00 MRCA Project completed
Urban/Wildland interface native 
habitat restoration and 
enhancement Prop 12 $         150,000.00 MRCA Projects ongoing

SMM 0463 1
Vista Hermosa Los Angeles River 
Watershed Restoration Project Prop 50 $      3,269,700.00 MRCA

MRCA continues to oversee the construction contractor LAE Engineering and perform 
general project management activities. Anticipated date of completion is Spring 2008.

SMM 0632

Wayside Improvements Angeles 
National Planning and 
Improvements Prop 40 $         500,000.00 MRCA Meeting with Edison took place on July 19, 2007.  Discussed areas of pullout placement. 

SMM 05054
West Mulholland Watershed 
Demonstration Project

12, 40, and 
50 $      1,600,000.00 MRCA

Project was approved by Mulholland Design Review Board. Final plan check is in 
progress.  Bidding scheduled for December 2007 and award in February 2008.

SMM 05035
Westridge/Upper Mandeville 
Parking Lot Prop 40 $         150,000.00 MRCA

Project opened Junly 2005 at top of Westridge terminus.  Final location and construction 
of a bike storage area for youth at risk pending.  Parking lot to be surfaced and 
interpretive elements in progress.  Anticipated completion July 2008.


